

Total number of hours spent on the project

< > Mar 16 - Mar 22 ▾

This week

\$ Billable status Tag Tracked time

Timesheet Time entries

Task / Location	Tue, Mar 18	Wed, Mar 19	Thu, Mar 20	Fri, Mar 21	Total
	0h	4h 15m	3h 30m	0h	7h 45m
Setup server, hosting, and database		4h 15m	3h 30m		7h 45m
Complete • Team ... / Proj... / Capstone Project					

< > Mar 23 - Mar 29 ▾

This week

\$ Billable status Tag Tracked time

Timesheet Time entries

Task / Location	25	Wed, Mar 26	Thu, Mar 27	Fri, Mar 28	Sat, Mar 29	Total
		0h	5h	5h	0h	10h
Setup Main page, Membership Signup page, and Contact Page			5h	5h		10h
Complete • Team ... / Proj... / Capstone Project						

< > Mar 30 - Apr 5 ▾

This week

\$ Billable status Tag Tracked time

Timesheet Time entries

Task / Location	Wed, Apr 2	Thu, Apr 3	Fri, Apr 4	Sat, Apr 5	Total
	0h	5h 30m	0h	4h 30m	10h
Setup Book Catalog, MyAccount, and Checkout Page.		5h 30m		4h 30m	10h
Complete • Team ... / Proj... / Capstone Project					

part 2

< > Apr 6 - Apr 12 ▾ This week

\$ Billable status

🏷 Tag

🕒 Tracked time

📅 Timesheet

☰ Time entries

Task / Location	Ved, Apr 9 0h	Thu, Apr 10 5h	Fri, Apr 11 3h	Sat, Apr 12 0h	Total 8h
» No task selected	—	5h	3h	—	8h ...

< > Apr 13 - Apr 19 ▾ This week

\$ Billable status

🏷 Tag

🕒 Tracked time

📅 Timesheet

☰ Time entries

Task / Location	Tue, Apr 15 0h	Wed, Apr 16 2h	Thu, Apr 17 3h	Fri, Apr 18 0h	Total 5h
» 📌 User Testing ✔ Complete • Team ... / Proj... / Capstone Project	—	2h	—	—	2h ...
» 📌 Debugging per feedback ✔ Complete • Team ... / Proj... / Capstone Project	—	—	3h	—	3h ...

Total hours: 45.75 Hours [Capstone Project - MediaSpace > Minnesota State](#)

Team Space / Projects / Capstone Project

▼ Capstone Project ... 10

▼ 🟢 COMPLETE 7 ... + Add Task

Name	Due date	Priority	🕒
✔ Setup server, hosting, and database	Mar 23	📌	...
✔ Setup Main page, Membership Signup page, and Contact Page	Mar 30	📌	...
✔ Setup Book Catalog, MyAccount, and Checkout Page.	Apr 6	📌	...
✔ Setup Activity Page and features of databases	Apr 13	📌	...
✔ Debugging per feedback	📅	📌	...
✔ Create data visualization and library analytics	6 days ago	📌	...
✔ User Testing (family and friends) and finalizing documentation.	Tomorrow	📌	...

+ Add Task


▶ 🕒 TO DO 0 ... + Add Task

+ New status

Completed


23

tasks completed



Open Tasks by Assignee

No Results



Tasks Completed This Week

Tasks

3 AM Alyssa M

Calculate

Latest Activity

Today

User Testing (family and friends) and finalizing documentation.

You changed status from In Progress to Complete 57 mins

Create data visualization and library analytics

You changed status from In Progress to Complete 57 mins

Documentation

You changed status from To Do to Complete 57 mins